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48 CFR Ch. 1 (10–1–14 Edition) 52.236–16 

Contractor falls behind the approved sched-
ule, the Contractor shall take steps nec-
essary to improve its progress, including 
those that may be required by the Con-
tracting Officer, without additional cost to 
the Government. In this circumstance, the 
Contracting Officer may require the Con-
tractor to increase the number of shifts, 
overtime operations, days of work, and/or 
the amount of construction plant, and to 
submit for approval any supplementary 
schedule or schedules in chart form as the 
Contracting Officer deems necessary to dem-
onstrate how the approved rate of progress 
will be regained. 

(c) Failure of the Contractor to comply 
with the requirements of the Contracting Of-
ficer under this clause shall be grounds for a 
determination by the Contracting Officer 
that the Contractor is not prosecuting the 
work with sufficient diligence to ensure 
completion within the time specified in the 
contract. Upon making this determination, 
the Contracting Officer may terminate the 
Contractor’s right to proceed with the work, 
or any separable part of it, in accordance 
with the default terms of this contract. 

(End of clause) 

[48 FR 42478, Sept. 19, 1983, as amended at 60 
FR 34761, July 3, 1995] 

52.236–16 Quantity Surveys. 
As prescribed in 36.516, the con-

tracting officer may insert the fol-
lowing clause in solicitations and con-
tracts when a fixed-price construction 
contract providing for unit pricing of 
items and for payment based on quan-
tity surveys is contemplated: 

QUANTITY SURVEYS (APR 1984) 

(a) Quantity surveys shall be conducted, 
and the data derived from these surveys 
shall be used in computing the quantities of 
work performed and the actual construction 
completed and in place. 

(b) The Government shall conduct the 
original and final surveys and make the com-
putations based on them. The Contractor 
shall conduct the surveys for any periods for 
which progress payments are requested and 
shall make the computations based on these 
surveys. All surveys conducted by the Con-
tractor shall be conducted under the direc-
tion of a representative of the Contracting 
Officer, unless the Contracting Officer 
waives this requirement in a specific in-
stance. 

(c) Promptly upon completing a survey, 
the Contractor shall furnish the originals of 
all field notes and all other records relating 
to the survey or to the layout of the work to 
the Contracting Officer, who shall use them 

as necessary to determine the amount of 
progress payments. The Contractor shall re-
tain copies of all such material furnished to 
the Contracting Officer. 

(End of clause) 

Alterate I (APR 1984). If it is deter-
mined at a level above that of the con-
tracting officer that it is impracticable 
for Government personnel to perform 
the original and final surveys, and the 
Government wishes the contractor to 
perform these surveys, substitute the 
following paragraph (b) for paragraph 
(b) of the basic clause: 

(b) The Contractor shall conduct the origi-
nal and final surveys and surveys for any pe-
riods for which progress payments are re-
quested. All these surveys shall be conducted 
under the direction of a representative of the 
Contracting Officer, unless the Contracting 
Officer waives this requirement in a specific 
instance. The Government shall make such 
computations as are necessary to determine 
the quantities of work performed or finally 
in place. The Contractor shall make the 
computations based on the surveys for any 
periods for which progress payments are re-
quested. 

52.236–17 Layout of Work. 
As prescribed in 36.517, insert the fol-

lowing clause in solicitations and con-
tracts when a fixed-price construction 
contract is contemplated and use of 
this clause is appropriate due to a need 
for accurate work layout and for siting 
verification during work performance: 

LAYOUT OF WORK (APR 1984) 

The Contractor shall lay out its work from 
Government-established base lines and bench 
marks indicated on the drawings, and shall 
be responsible for all measurements in con-
nection with the layout. The Contractor 
shall furnish, at its own expense, all stakes, 
templates, platforms, equipment, tools, ma-
terials, and labor required to lay out any 
part of the work. The Contractor shall be re-
sponsible for executing the work to the lines 
and grades that may be established or indi-
cated by the Contracting Officer. The Con-
tractor shall also be responsible for main-
taining and preserving all stakes and other 
marks established by the Contracting Officer 
until authorized to remove them. If such 
marks are destroyed by the Contractor or 
through its negligence before their removal 
is authorized, the Contracting Officer may 
replace them and deduct the expense of the 
replacement from any amounts due or to be-
come due to the Contractor. 
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