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(3) Delivery schedule. 
(4) Other affected terms. 
(c) The Contractor shall assert its right to 

an adjustment under this clause within 30 
days from the date of receipt of the written 
order. However, if the Contracting Officer 
decides that the facts justify it, the Con-
tracting Officer may receive and act upon a 
proposal submitted before final payment of 
the contract. 

(d) Failure to agree to any adjustment will 
be a dispute under the Disputes clause. How-
ever, nothing in this clause excuses the Con-
tractor from proceeding with the contract as 
changed. 

(End of clause) 

[65 FR 46073, July 26, 2000] 

52.243–4 Changes. 
As prescribed in 43.205(d), insert the 

following clause. The 30–day period 
may be varied according to agency pro-
cedures. 

CHANGES (JUN 2007) 

(a) The Contracting Officer may, at any 
time, without notice to the sureties, if any, 
by written order designated or indicated to 
be a change order, make changes in the work 
within the general scope of the contract, in-
cluding changes— 

(1) In the specifications (including draw-
ings and designs); 

(2) In the method or manner of perform-
ance of the work; 

(3) In the Government-furnished property 
or services; or 

(4) Directing acceleration in the perform-
ance of the work. 

(b) Any other written or oral order (which, 
as used in this paragraph (b), includes direc-
tion, instruction, interpretation, or deter-
mination) from the Contracting Officer that 
causes a change shall be treated as a change 
order under this clause; provided, that the 
Contractor gives the Contracting Officer 
written notice stating (1) the date, cir-
cumstances, and source of the order and (2) 
that the Contractor regards the order as a 
change order. 

(c) Except as provided in this clause, no 
order, statement, or conduct of the Con-
tracting Officer shall be treated as a change 
under this clause or entitle the Contractor 
to an equitable adjustment. 

(d) If any change under this clause causes 
an increase or decrease in the Contractor’s 
cost of, or the time required for, the per-
formance of any part of the work under this 
contract, whether or not changed by any 
such order, the Contracting Officer shall 
make an equitable adjustment and modify 
the contract in writing. However, except for 

an adjustment based on defective specifica-
tions, no adjustment for any change under 
paragraph (b) of this clause shall be made for 
any costs incurred more than 20 days before 
the Contractor gives written notice as re-
quired. In the case of defective specifications 
for which the Government is responsible, the 
equitable adjustment shall include any in-
creased cost reasonably incurred by the Con-
tractor in attempting to comply with the de-
fective specifications. 

(e) The Contractor must assert its right to 
an adjustment under this clause within 30 
days after (1) receipt of a written change 
order under paragraph (a) of this clause or (2) 
the furnishing of a written notice under 
paragraph (b) of this clause, by submitting 
to the Contracting Officer a written state-
ment describing the general nature and 
amount of proposal, unless this period is ex-
tended by the Government. The statement of 
proposal for adjustment may be included in 
the notice under paragraph (b) above. 

(f) No proposal by the Contractor for an eq-
uitable adjustment shall be allowed if as-
serted after final payment under this con-
tract. 

(End of clause) 

[48 FR 42478, Sept. 19, 1983, as amended at 52 
FR 30079, Aug. 12, 1987; 72 FR 27389, May 15, 
2007] 

52.243–5 Changes and Changed Condi-
tions. 

As prescribed in 43.205(e), insert the 
following clause: 

CHANGES AND CHANGED CONDITIONS (APR 
1984) 

(a) The Contracting Officer may, in writ-
ing, order changes in the drawings and speci-
fications within the general scope of the con-
tract. 

(b) The Contractor shall promptly notify 
the Contracting Officer, in writing, of sub-
surface or latent physical conditions dif-
fering materially from those indicated in 
this contract or unknown unusual physical 
conditions at the site before proceeding with 
the work. 

(c) If changes under paragraph (a) or condi-
tions under paragraph (b) increase or de-
crease the cost of, or time required for per-
forming the work, the Contracting Officer 
shall make an equitable adjustment (see 
paragraph (d)) upon submittal of a proposal 
for adjustment (hereafter referred to as pro-
posal) by the Contractor before final pay-
ment under the contract. 

(d) The Contracting Officer shall not make 
an equitable adjustment under paragraph (b) 
unless— 
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