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costs required to complete the work under 
the contract. 

(3) Reporting frequency. The reports de-
scribed in (b)(2) shall be submitted [insert pe-
riod, e.g., monthly, quarterly, or schedule based 
on when payments will be made under the con-
tract]. 

(c) The formats, forms, and/or software to 
be used for the contract management system 
under this contract shall be [Contracting Offi-
cer insert appropriate language ‘‘as prescribed 
in the schedule;’’ ‘‘a format, forms and/or 
software designated by the GTR;’’ or, ‘‘the 
contractor’s own format, forms and/or soft-
ware, subject to the approval of the GTR.’’]. 

(d) When this clause applies to individual 
task orders under the contract, the word 
‘‘contract’’ shall mean ‘‘task order.’’ 

(End of clause) 

Alternate I (FEB 2006). As prescribed 
in 2442.1107, replace paragraph (b) with 
the following: 

(b) The contract management system shall 
consist of two parts: 

(1) Baseline plan. The baseline plan shall 
consist of: 

(i) A narrative portion that: 
(A) Identifies each task and significant ac-

tivity required for completing the contract 
work, critical path activities, task depend-
encies, task milestones, and related 
deliverables; 

(B) Describes the contract work schedule, 
including the period of time needed to ac-
complish each task and activity (see para-
graph (ii) of this section below); 

(C) Describes key personnel allocated to 
each task and significant activity; and, 

(D) Provides the rationale for contract 
work organization. 

(ii) A graphic portion showing the planned 
start and completion dates of all planned 
tasks and activities. 

(2) Progress reports. Progress reports shall 
consist of: 

(i) A narrative portion that: 
(A) Provides a brief, concise summary of 

technical progress made for each task during 
the reporting period; and 

(B) Identifies problems, or potential prob-
lems, that will affect the contract’s cost or 
schedule, their causes, and the contractor’s 
proposed corrective actions. 

(ii) A graphic portion showing the schedule 
status and degree of completion of the tasks, 
activities, and deliverables shown in the 
baseline plan for the reporting period, in-
cluding actual start and completion dates for 
all tasks and activities in the baseline plan. 

(3) Reporting frequency. The reports de-
scribed in (b)(2) shall be submitted [insert pe-
riod, e.g., monthly, quarterly, or schedule]. 

(End of clause) 

[71 FR 2441, Jan. 13, 2006] 

2452.246–70 Inspection and accept-
ance. 

As prescribed in 2446.502–70, insert the 
following clause in all solicitations and 
contracts: 

INSPECTION AND ACCEPTANCE (FEB 2006) 

Inspection and acceptance of all work re-
quired under this contract shall be per-
formed by the Government Technical Rep-
resentative (GTR) or other individual as des-
ignated by the Contracting Officer or the 
GTR. 

(End of clause) 

[71 FR 2441, Jan. 13, 2006] 

2452.251–70 Contractor employee trav-
el. 

As prescribed in 2451.7001, insert the 
following clause in all cost-reimburse-
ment solicitations and contracts in-
volving travel: 

CONTRACTOR EMPLOYEE TRAVEL (OCT 1999) 

(a) To the maximum extent practical, the 
Contractor shall make use of travel dis-
counts which are available to Federal em-
ployees while traveling in the conduct of of-
ficial Government business. Such discounts 
may include, but are not limited to, lodging 
and rental car rates. 

(b) The Contractor shall be responsible for 
obtaining and/or providing to his/her employ-
ees written evidence of their status with re-
gard to their performance of Government 
contract work needed to obtain such dis-
counts. 

(End of clause) 

[64 FR 46101, Aug. 23, 1999] 

PART 2453—FORMS 

Sec. 
2453.000 Scope of part. 

Subpart 2453.2—Prescription of Forms 

2453.215 Contracting by negotiation. 
2453.217 Special contracting methods. 
2453.217–70 Form HUD-730, Award/Modifica-

tion of Interagency Agreement. 
2453.227 Patents, data, and copyrights. 
2453.227–70 Form HUD-770, Report of Inven-

tions and Subcontracts. 
2453.242 Contract administration. 
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