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or not the installation meets the re-
quirements of the plans and specifica-
tions. 

(8) For irrigation and drainage con-
struction or any dwelling construction 
where part or all of the work will be 
buried or backfilled, interim inspec-
tions should be made at such stages of 
construction that compliance with 
plans and specifications can be deter-
mined. 

(c) Recording inspections and correction 
of deficiencies. All periodic and final in-
spections made by the County Super-
visor or District Director will be re-
corded on Form FmHA or its successor 
agency under Public Law 103–354 1924–12 
in accordance with the FMI. The Coun-
ty Supervisor or District Director will 
be responsible for following up on the 
correction of deficiencies reported on 
Form FmHA or its successor agency 
under Public Law 103–354 1924–12. When 
an architect/engineer is providing serv-
ices on a project, the District Director 
should notify the architect/engineer 
immediately of any fault or defect ob-
served in the work or of any non-
conformance with the contract docu-
ment. If the borrower or the contractor 
refuses to correct the deficiencies, the 
District Director will report the facts 
to the State Director who will deter-
mine the action to be taken. No inspec-
tion will be recorded as a final inspec-
tion until all deficiencies or noncon-
forming conditions have been cor-
rected. 

(d) Acceptance by responsible public au-
thority. When local (city) county, state, 
or other public authority) codes and or-
dinances require inspections, final ac-
ceptance by the local authority having 
jurisdiction will be required prior to 
final inspection or acceptance by 
FmHA or its successor agency under 
Public Law 103–354. 

(e) Acceptance by project architect. If 
architectural services pursuant to 
§ 1924.13(a) of this subpart have been ob-
tained, final acceptance by the project 
architect pursuant to § 1924.13(a)(5)(v) 
of this subpart will be required prior to 
acceptance by FmHA or its successor 
agency under Public Law 103–354. 

[52 FR 8002, Mar. 13, 1987, as amended at 60 
FR 55122, Oct. 27, 1995; 61 FR 2899, Jan. 30, 
1996; 67 FR 78327, Dec. 24, 2002] 

§ 1924.10 Making changes in the 
planned development. 

The borrower may request changes in 
the planned development in accordance 
with this section. 

(a) Authority of the County Supervisor. 
The County Supervisor is authorized to 
approve changes in the planned devel-
opment involving loans and grants 
within the County Supervisor’s ap-
proval authority provided: 

(1) The change is for an authorized 
purpose and within the scope of the 
original proposal. 

(2) Sufficient funds are deposited in 
the borrower’s supervised bank account 
or with the interim lender, as appro-
priate, to cover the contemplated 
changes when the change involves addi-
tional funds to be furnished by the bor-
rower. 

(3) The change will not adversely af-
fect the soundness of the operation or 
FmHA or its successor agency under 
Public Law 103–354’s security. If uncer-
tain as to the probable effect the 
change would have on the soundness of 
the operation or FmHA or its successor 
agency under Public Law 103–354 secu-
rity, the County Supervisor will obtain 
advice from the District Director on 
whether to approve the change. 

(4) If a surety bond has been provided 
on the full amount of the construction 
contract, the aggregate amount of all 
contract change orders on Form FmHA 
or its successor agency under Public 
Law 103–354 1924–7, ‘‘Contract Change 
Order,’’ or other acceptable form will 
not exceed 20 percent of the original 
contract amount. Change orders for 
contracts on which a surety bond has 
been provided which increases the 
original contract amount by more than 
20 percent may only be approved if ad-
ditional surety is provided in the full 
revised amount of the contract. For 
purposes of this paragraph, letters of 
credit and deposits are not considered 
surety. 

(5) Change orders for contracts on 
which letters of credit or deposits have 
been provided on the full amount of the 
contract which will increase the origi-
nal contract amount are approved only 
if additional letters of credit or depos-
its are provided in the full revised 
amount of the contract. 
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(6) Modifications have been certified 
in accordance with § 1924.5(f)(1)(iii) or 
certification has been waived in ac-
cordance with § 1924.5(f)(1)(iii)(C) of this 
subpart. 

(b) Authority of the District Director. 
The District Director is authorized to 
approve changes in the development 
planned with RRH, RCH, and RHS 
loans and LH loans and grants within 
the District Director’s approval au-
thority, provided the conditions in 
§ 1924.10(a) have been met. For such 
loans in excess of the District Direc-
tor’s approval authority, the bor-
rower’s request with the District Direc-
tor’s recommendation will be for-
warded to the State Director for con-
sideration. 

(c) Recording changes in the planned 
development. (1) Changes should be ac-
complished only after FmHA or its suc-
cessor agency under Public Law 103–354 
written approval. Changes will not be 
included in payment requests until ap-
proved by the borrower; the contractor, 
if applicable; the architect/engineer, if 
applicable; and the FmHA or its suc-
cessor agency under Public Law 103–354 
loan approval official. Examples of 
changes requiring documentation are: 

(i) Any changes in labor and mate-
rials and their respective costs. 

(ii) Changes in facility design. 
(iii) Any decrease or increase in unit- 

price on final measurements that are 
different from those shown in the bid-
ding schedule. 

(iv) Any increase or decrease in the 
time to complete the project. 

(2) All changes shall be recorded in 
chronological order as follows: 

(i) Contract method. Changes shall be 
numbered in sequence as they occur 
using Form FmHA or its successor 
agency under Public Law 103–354 1924–7 
with necessary attachments. 

(ii) Borrower method. An increase or 
decrease in the cash cost, extension of 
time, transfer of funds between items, 
or an addition or deletion of items of 
development, will be summarized on 
the front of Form FmHA or its suc-
cessor agency under Public Law 103–354 
1924–1 by striking through the original 
figures on items and writing in the 
changes. Changes made in the ‘‘Devel-
opment Plan’’ in the working drawings, 

or in the plans and specifications will 
be dated and initialed by all parties. 

(iii) Mutual self-help method. [See 
paragraph (c)(2)(ii) of this section.] 

(iv) Owner-builder method. [See para-
graph (c)(2)(i) of this section.] 

(3) All changes in facility design and/ 
or materials must be certified in ac-
cordance with § 1924.5(f)(1)(iii) of this 
subpart. 

§ 1924.11 District Director’s review of 
incomplete development. 

During monthly District Office work 
organization meetings and during reg-
ular visits to the County Office, the 
District Director will review the 
progress that is being made in com-
pleting development financed with 
loans within the District Director’s 
and County Supervisor’s responsibility. 

(a) Once each year the District Direc-
tor will make a comprehensive review 
of all development work not completed 
within the time scheduled. For incom-
plete development financed with loan 
or grant funds within the responsi-
bility of the District Director, the Dis-
trict Director will take the necessary 
actions to assure that the borrower or 
grantee completes the planned develop-
ment. For incomplete development fi-
nanced with loan or grant funds within 
the responsibility of the County Super-
visor, the District Director will give 
the necessary direction to the County 
Supervisor to assure completion of the 
work. In connection with these respon-
sibilities, the District Director will 
consider: 

(1) The current farm and home oper-
ations with respect to the need for the 
development as originally planned. 

(2) Revisions to the development 
plan. 

(3) Funds remaining in the supervised 
bank account. 

(4) Need for additional funds. 
(5) Personal funds that could be fur-

nished by the borrower. 
(6) Estimated completion dates. 
(7) The borrower’s attitude with re-

spect to completing the development. 
(b) After a complete review of the 

status of development in both the Dis-
trict and County Offices has been 
made, the District Director will make 
a written report to the State Director 
which will include observations and 
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