

Federal Acquisition Regulation

52.211-11

contract. Therefore, the offeror shall compute the time available for performance beginning with the actual date of award, rather than the date the written notice of award is received from the Contracting Officer through the ordinary mails.

Alternate II (APR 1984). If the delivery schedule is expressed in terms of specific calendar dates or specific periods and is based on an assumed date the contractor receives notice of award, the contracting officer may substitute the following paragraph (b) for paragraph (b) of the basic clause. The time may be expressed by substituting *within days after the date of receipt of a written notice of award* as the heading of the third column of paragraph (a) of the basic clause.

(b) The delivery dates or specific periods above are based on the assumption that the successful offeror will receive notice of award by ____ [*Contracting Officer insert date*]. Each delivery date in the delivery schedule above will be extended by the number of calendar days after the above date that the Contractor receives notice of award; *provided*, that the Contractor promptly acknowledges receipt of notice of award.

Alternate III (APR 1984). If the delivery schedule is to be based on the actual date the contractor receives a written notice of award, the contracting officer may delete paragraph (b) of the basic clause. The time may be expressed by substituting *within days after the date of receipt of a written notice of award* as the heading of the third column of paragraph (a) of the basic clause.

[48 FR 42478, Sept. 19, 1983, as amended at 56 FR 41732, Aug. 22, 1991; 60 FR 34739, July 3, 1995. Redesignated and amended at 60 FR 48251, 48256, Sept. 18, 1995; 62 FR 40238, July 25, 1997]

52.211-10 Commencement, Prosecution, and Completion of Work.

As prescribed in 11.404(b), insert the following clause in solicitations and contracts when a fixed-price construction contract is contemplated. The clause may be changed to accommodate the issuance of orders under indefinite-delivery contracts for construction.

COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within ____ [*Contracting Officer insert number*] calendar days after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready for use not later than ____*. The time stated for completion shall include final cleanup of the premises.

(End of clause)

*The Contracting Officer shall specify either a number of days after the date the contractor receives the notice to proceed, or a calendar date.

Alternate I (APR 1984). If the completion date is expressed as a specific calendar date, computed on the basis of the contractor receiving the notice to proceed by a certain day, add the following paragraph to the basic clause:

The completion date is based on the assumption that the successful offeror will receive the notice to proceed by ____ [*Contracting Officer insert date*]. The completion date will be extended by the number of calendar days after the above date that the Contractor receives the notice to proceed, except to the extent that the delay in issuance of the notice to proceed results from the failure of the Contractor to execute the contract and give the required performance and payment bonds within the time specified in the offer.

[48 FR 42478, Sept. 19, 1983. Redesignated and amended at 60 FR 48251, 48256, Sept. 18, 1995]

52.211-11 Liquidated Damages—Supplies, Services, or Research and Development.

As prescribed in 11.503(a), insert the following clause in solicitations and contracts:

LIQUIDATED DAMAGES—SUPPLIES, SERVICES, OR RESEARCH AND DEVELOPMENT (SEP 2000)

(a) If the Contractor fails to deliver the supplies or perform the services within the time specified in this contract, the Contractor shall, in place of actual damages, pay to the Government liquidated damages of \$ ____ per calendar day of delay [*Contracting Officer insert amount*].

(b) If the Government terminates this contract in whole or in part under the Default—Fixed-Price Supply and Service clause, the Contractor is liable for liquidated damages accruing until the Government reasonably obtains delivery or performance of similar

52.211-12

supplies or services. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.

(c) The Contractor will not be charged with liquidated damages when the delay in delivery or performance is beyond the control and without the fault or negligence of the Contractor as defined in the Default—Fixed-Price Supply and Service clause in this contract.

(End of clause)

[65 FR 46067, July 26, 2000]

52.211-12 Liquidated Damages—Construction.

As prescribed in 11.503(b), insert the following clause in solicitations and contracts:

LIQUIDATED DAMAGES—CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay liquidated damages to the Government in the amount of ___ [*Contracting Officer insert amount*] for each calendar day of delay until the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.

(End of clause)

[65 FR 46067, July 26, 2000]

52.211-13 Time Extensions.

As prescribed in 11.503(c), insert the following clause:

TIME EXTENSIONS (SEP 2000)

Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the completion of the various elements of construction. The change order granting the time extension may provide that the contract completion date will be extended only for those specific elements related to the changed work and that the remaining contract completion dates for all other portions of the work will not be altered. The change order also may provide an equitable readjustment of liquidated damages under the new completion schedule.

(End of clause)

[65 FR 46067, July 26, 2000]

48 CFR Ch. 1 (10-1-08 Edition)

52.211-14 Notice of Priority Rating for National Defense, Emergency Preparedness, and Energy Program Use.

As prescribed in 11.604(a), insert the following provision:

NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE, EMERGENCY PREPAREDNESS, AND ENERGY PROGRAM USE (APR 2008)

Any contract awarded as a result of this solicitation will be [] DX rated order; [] DO rated order certified for national defense, emergency preparedness, and energy program use under the Defense Priorities and Allocations System (DPAS) (15 CFR 700), and the Contractor will be required to follow all of the requirements of this regulation. [*Contracting Officer check appropriate box.*]

(End of provision)

[51 FR 19717, May 30, 1986, as amended at 55 FR 38518, Sept. 18, 1990. Redesignated and amended at 60 FR 48251, 48256, Sept. 18, 1995; 73 FR 21785, Apr. 22, 2008]

52.211-15 Defense Priority and Allocation Requirements.

As prescribed in 11.604(b), insert the following clause:

DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS (APR 2008)

This is a rated order certified for national defense, emergency preparedness, and energy program use, and the Contractor shall follow all the requirements of the Defense Priorities and Allocations System regulation (15 CFR part 700).

(End of clause)

[51 FR 19717, May 30, 1986, as amended at 55 FR 38518, Sept. 18, 1990. Redesignated and amended at 60 FR 48251, 48256, Sept. 18, 1995; 73 FR 21785, Apr. 22, 2008]

52.211-16 Variation in Quantity.

As prescribed in 11.703(a), insert the following clause:

VARIATION IN QUANTITY (APR 1984)

(a) A variation in the quantity of any item called for by this contract will not be accepted unless the variation has been caused by conditions of loading, shipping, or packing, or allowances in manufacturing processes, and then only to the extent, if any, specified in paragraph (b) below.

(b) The permissible variation shall be limited to: